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4.12 Validation and Verification 

Validation and Verification is the System Engineering (SE) process that confirms that system 
requirements are correct and satisfied (Figure 4.12-1).  The Validation process confirms that the 
right system is being built (i.e., that the system requirements are unambiguous, correct, 
complete, consistent, operationally and technically feasible, and verifiable).  The Verification 
process ensures that the design solution has met the system requirements and that the system 
is ready for use in the operational environment for which it is intended.  This section describes 
the Validation and Verification process, including the inputs, outputs, and specific tasks of 
Validation and Verification. 
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Figure 4.12-1.  Validation and Verification’s Role in System Development Process 
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Figure 4.12-2.  Validation and Verification Activities 

The Validation and Verification activities, illustrated in Figure 4.12-2, are summarized below: 

• Requirements feed Validation.  During Validation activities, a Validation Table is 
developed that is included in a Validation Report when completed.  The Validation 
Report is an input to the requirements document.  The Validation Table becomes the 
basis for later Verification activities. 

• At the same time, work begins on Verification planning and is documented in a “living” 
joint SE and Test and Evaluation (T&E) Master Verification Plan (MVP)(described and 
developed under Integrated Technical Planning (Section 4.2)). 



[Section 4.12 Version 2.0 09/30/03] 

X

X

X
X
X

X

X
X

 4.12-2

24 
25 
26 
27 
28 

29 
30 
31 
32 
33 
34 

35 

36 
37 
38 
39 
40 
41 

42 
43 

• After Verification planning is completed, a specification/approach for verifying each 
requirement is developed in Requirements Management (Section 4.3) and documented 
for each requirement in the Validation Table.  This update to the Validation Table 
transforms it to a Verification Requirements Traceability Matrix (VRTM), which becomes 
the foundation for the next activity and is included in the MVP as an update. 

• After Verification activities are performed, the VRTM is updated with evidence of 
completion of activities.  Using the updated VRTM, the Verification team develops the 
Requirements Verification Compliance Document (RVCD) to record completion of the 
Verification effort.  The RVCD also identifies system compliance or noncompliance with 
the set of requirements used for the Verification activities.  Program management uses 
this information for the Risk Management process  (Section 4.10). 

4.12.1 Validation 

As stated earlier, the Validation process (Figure 4.12-3) confirms that the right system is being 
built (i.e., that the system requirements are unambiguous, correct, complete, consistent, 
operationally and technically feasible, and verifiable).  The process is conducted in order to 
demonstrate that the requirements for a system are clearly understood and that it is possible to 
satisfy the requirements through design work using available state-of-the-art technology, 
funding, and schedule. 
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Figure 4.12-3.  Validation Process-Based Management Chart 
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The Validation process is repeated incrementally at all stages of requirements development to 
ensure that the design at all levels is consistent with the intended mission.  Validation follows 
the development of system requirements.  Since these requirements are hierarchical in nature 
and developed in increasing detail as the lifecycle progresses, Validation is a staged process 
(Figure 4.12-4).  Thus, as each level of requirements is developed, the requirements at that 
level undergo Validation, after which each validated requirement undergoes Verification. 
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Figure 4.12-4.  System Engineering “V” Diagram 

A large part of this SE activity is challenging the requirements need and the requirements’ 
associated values before development of solutions.  This activity helps to ensure that an 
economy of effort exists on the project and that resources are not wasted on developing 
solutions for unnecessary requirements.  At each stage, the Validation process provides 
increasing confidence of the correctness and completeness of system requirements. 

4.12.1.1 Definition of Validation 

There are multiple definitions of the Validation process, but, for the purposes of this manual and 
the Federal Aviation Administration (FAA), the accepted definition of the Validation process is: 

“the determination that the requirements for a product are sufficiently correct and 
complete.”  (SAE ARP 4761, 1996) 

4.12.1.2 Objective of Validation 

The primary objective of the Validation process is to ensure that requirements are correct and 
complete.  In addition, the Validation process ensures that requirements defined for a system 
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are consistent with the characteristics listed in Requirements Management (Section 4.3).  
Successful Validation confirms that the identified requirements are justified, relevant, and 
logically correct in terms of the customer’s needs and operating environment.  In addition, the 
Validation process also ensures that the identified set of requirements is complete (i.e., 
containing all essential elements).  To achieve Validation’s objective, Validation activities are 
performed as early as possible in the development phase after requirements are identified; thus, 
Validation follows requirements development and precedes design solution. 

The Validation process is conducted in order to find and correct poor requirements, which stem 
from three sources: 

• Ambiguous requirements statements 

• Incorrect (including unnecessary) requirements statements  

• Incomplete (or omitted) requirements statements 

4.12.1.3 Interfaces With Other System Engineering Processes 

The SE elements that interface with the Validation process appear in Figure 4.12-5 and are 
described in “Inputs to Validation” (Paragraph 4.12.1.4). 
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Figure 4.12-5.  How Validation Interfaces with Other System Engineering Processes 

4.12.1.4 Inputs to Validation 

The inputs to the Validation process include: 
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• Stakeholder Needs 

• Standards 

• Technical Plans (Integrated Program Plan (IPP), National Airspace System (NAS) 
Architecture, and program System Engineering Management Plan (SEMP)) 

• Requirements 

• Functional Analysis (Functional Architecture, Operational Services and Environmental 
Description (OSED), and Concept of Operations (CONOPS)) 

• Operational Concept Demonstrations 

• Interface Requirements Document(s) (IRD) 

• Demonstrations 

• Design Analysis Reports (DAR) 

• NAS SEMP 

• Physical Architecture 

4.12.1.4.1 Stakeholder Needs 

The original Stakeholder Need generated from a NAS stakeholder (or stakeholders) to identify a 
capability shortfall requires Validation.  Once a Stakeholder Need is validated, SE continues to 
ultimately provide a balanced solution to the need. 

4.12.1.4.2 Standards 

Industry and government standards are additional inputs to the Validation process.  These 
documents often contain information required to validate the Requirements of a system not 
found in higher-level requirements documents.  They include publications and standards from 
the Society of Automotive Engineers (SAE) and/or the International Organization of Standards 
(ISO), as well as U.S. Government advisory circulars and FAA regulations. 

4.12.1.4.3 Technical Plans 

Technical plans are an output of the Integrated Technical Planning process (Section 4.2).  
These plans define the program’s tailored tasks for conducting Validation and Verification for a 
specific program.  The IPP lays out the overall program and details the program’s planned 
activities.  The FAA Acquisition System Toolset (FAST) ( ) http://fast.faa.gov/ams/ippdesc.htm111 

112 
113 
114 
115 
116 
117 

118 

119 
120 

supplies a complete description of the IPP, and Integrated Technical Planning discusses SE’s 
role in producing the IPP.  In addition to the IPP, the program’s SEMP and the NAS Architecture 
shall be used as inputs to the Validation process.  The NAS Architecture is considered a part of 
the technical plans package in that it defines the FAA framework for future systems in the NAS.  
This architecture is a useful resource for validating the Requirements for systems developed for 
NAS Modernization. 

4.12.1.4.4 Requirements 

Requirements documents are outputs from the Requirements Management process  
(Section 4.3).  These documents include the initial Requirements Document (iRD) and final 

http://fast.faa.gov/ams/ippdesc.htm
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Requirements Documents (fRD) (as they become available), as well as supporting documents 
such as: 

• Program and technical requirements 

• Customer operational requirements, including the Mission Need Statement (MNS) 

• Regulatory, agency, and statutory requirements 

The Requirements are classified under several categories described in “Requirements 
Category” (Paragraph 4.3.3.2.1.4.3).  The two major categories are (1) program requirements 
and (2) technical requirements.  Program requirements are imposed on vendors through 
contracts, not specifications.  Technical requirements apply to the system or service under 
acquisition, and they are described in requirements documents, system specifications, and 
IRDs. 

4.12.1.4.5 Functional Analysis 

The Functional Analysis process (Section 4.4) is an SE tool that provides a functional (what the 
system does, not how) description of a system that becomes a framework for synthesis and 
requirements development.  It is recommended that the output of this process be used to 
validate Requirements.  The outputs of this process are: 

• OSED; RTCA/DO-264, Appendix C, System Safety Handbook (SSH), Sections 4.1.1 
and 3.8 

• CONOPS 

4.12.1.4.6 Operational Concept Demonstrations 

Operational Concept Demonstrations (“Demonstrations” (Paragraph 4.8.0.4.8)) are conducted 
to determine and validate high-risk Requirements associated with an unvalidated CONOPS. 

4.12.1.4.7 Interface Requirements Documents 

IRDs are another example of system design information.  These documents, which are outputs 
of the Interface Management process (Section 4.7), provide a deeper understanding of the 
underlying interfaces, functions, and reasons for the Requirements.  These descriptions include 
the system-level interface definitions.  Part of the Validation of a system is the assurance that 
the Requirements for these interfaces are correct. 

4.12.1.4.8 Demonstrations 

Specialty engineers, as deemed necessary, often conduct Demonstrations (“Demonstrations” 
(Paragraph 4.8.0.4.8)) as part of analysis efforts (e.g., maintainability demonstration or human 
factors demonstrations).  These Demonstrations provide useful feedback on the effectiveness 
and value of various design alternatives.  Additionally, the Demonstrations may generate 
information for use while validating Requirements are being validated. 
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4.12.1.4.9 Design Analysis Reports 

DARs are outputs of the Specialty Engineering process (Section 4.8).  These reports document 
the results of the Specialty Engineering analyses, which may contribute to the identification, 
Validation, and Verification of Requirements. 

4.12.1.4.10 National Airspace System System Engineering Management Plan 

The NAS SEMP defines the overall plan for SE in the Acquisition Management System (AMS).  
This plan details who, what, when, and why SE tasks are performed in support of AMS 
programs.  The System Engineering Manual (SEM), on the other hand, defines how the SE 
processes are performed. 

4.12.1.4.11 Physical Architecture 

The Physical Architecture is essentially the engineering design of the system that is produced 
via the Synthesis process (Section 4.5).  This information may vary in detail, depending on the 
phase of the program.  This input is essential so that the persons responsible for the Validation 
process understand the product Requirements and configuration (if available).  Information 
includes: 

• Drawings (if updating current systems, and if they exist in the Validation phase) 

• Design descriptions 

• System descriptions 

4.12.1.5 The Validation Process 

The following sections describe the purpose, general outcomes/expectations, and tasks of the 
Validation process. 

4.12.1.5.1 Validation Process Purpose 

Validation is primarily performed to ensure the correctness and completeness of the 
requirements that define a system.  Aerospace Recommended Procedure (ARP) 4754, 
Paragraph 7.1, defines correctness and completeness as follows: 

• Correctness of a requirements statement means the absence of ambiguity or error in its 
attributes 

• Completeness of a requirements statement means that no attributes have been omitted 
and that those stated are essential 

System requirements are analyzed to ensure that the defined set of Requirements is consistent 
with the operational need defined in the CONOPS, Specialty Engineering analyses, and MNS.  
The Validation process is conducted to provide objective evidence that the services provided by 
the system, as defined in the requirements document, comply with the Stakeholder Needs, as 
defined in the analyses, CONOPS, and MNS.  When variances are identified, they are recorded 
and used to guide corrective actions.  Because Validation is a comparative assessment of 
Requirements against needs, it also results in confirmation that Stakeholder Needs are correctly 
identified and requested.  Stakeholders normally ratify Validation of Requirements at the system 
level. 
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“Task 5: Analyze Requirements Documents and System Analyses” (Paragraph 4.12.1.5.3.5) 
describes the desired attributes of Requirements.  The Requirements Management  
(Section 4.3) also describes the desired attributes of individual Requirements. 

4.12.1.5.2 Validation Process Objectives 

The general objectives of the Validation process include: 

• Development of the Validation Table and inclusion of the Validation Table in a Validation 
Report 

• Appending to or referencing by the existing requirements documents of the Validation 
Report  

• Confirmation that the system services required by stakeholders are properly 
documented in the Requirements 

• Confirmation that the stakeholder requirements faithfully describe the required system 
services 

• Reporting of nonconformance, which is used to guide corrective actions 

• Traceability of all requirements to higher-level Requirements 

• Documentation of the program’s concerns/issues and constraints 

4.12.1.5.3 Validation Process Tasks 

 All Requirements in all categories are required to be validated.  In general, the Validation of 
higher-level Requirements serves as a basis of Validation for lower-level Requirements.  The 
tasks involved in the Validation process are conducted in three phases: planning, evaluation, 
and documentation.  The recommended process tasks for validating Requirements are shown in 
Figures 4.12-3 and 4.12-6 and are described in the following paragraphs. 
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Figure 4.12-6.  Overall Validation Process and Outputs 
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4.12.1.5.3.1 Task 1:  Collect Identified System Requirements and Constraints 

The initial step in the Validation process is to accept the set of Requirements to be validated 
from the Requirements Management process (Section 4.3).  In addition, the information 
required for Validation is gathered, which documents the baseline system requirements, 
resources, and constraints.  These documents are described in “Inputs to Validation” 
(Paragraph 4.12.1.4) and include the requirements documents, technical plans, and system 
description information. 

4.12.1.5.3.2 Task 2:  Review the Existing Technical Plans 

The next step is to review the program and acquisition plans, such as the IPP and the MVP, if it 
exists.  These plans include the Validation tasks to be performed; allocation of responsibility to 
organizations; schedule; and costs.  The objective is to define the strategy for validating the 
system’s services in its operational environment and achieving customer satisfaction in 
accordance with these plans.  This strategy depends on the lifecycle stage (e.g., whether a 
model, prototype, or actual product is being verified); on risks (e.g., novelty, safety, technical, 
and commercial criticality issues); and on the agreement and organizational constraints of the 
stakeholder requirements.  It is required that, where appropriate, Validation steps (e.g., various 
operational states, scenarios, and missions) be defined that progressively build confidence in 
compliance of the installed system and assist diagnosis of any noncompliance. 

NOTE 

Where Stakeholder Needs are unable to be specified in advance or change frequently, 
repeated Validation of (often rapidly developed) increments in system evolution may be 
employed to refine stakeholder requirements and mitigate risks in the correct 
identification of need.  For example, ISO 13407 describes an iterative lifecycle that 
involves users. 

4.12.1.5.3.3 Task 3:  Identify and Gather Resources 

At this stage, the Validation resources are formed from the appropriate SE resources.  These 
resources include tools, information, and organizations, including the execution teams, 
stakeholders, and SE. 

4.12.1.5.3.4 Task 4:  Enter the Identified Requirements Into a Validation Table 

This step involves entering or copying the Requirements from the requirements document into a 
table, spreadsheet, database, or other SE tool appropriate to managing the Validation of 
Requirements.  Table 4.12-1 shows an example of a typical Validation Table.  Each 
Requirement and specification that defines a system, at all levels, shall be listed in a Validation 
Table. 
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256 Table 4.12-1.  Example Validation Table 

(PUI) Requirement Requirements 
Document or 

specification? 

Validated?
Y/N Source(s) Location 

in Source 
Conformance 
information 

Corrective 
Action 
Owner 

Program 
Unique Iden-
tifier.  Enter a 
unique num-
ber here to ID 
the Require-
ment.  This ID 
is the 
paragraph 
number from 
the require-
ments 
document. 

Copy the 
Requirement 
here verbatim 
from the 
requirements 
document and 
specification. 

Identify where the 
Requirement is 
found. 

Indicate 
whether the 
Requirement 
was validated. 

…of Validation.
Explain the 
source of the 
Validation, 
(e.g., a safety 
analysis or 
other means).
  

Where 
specifically in 
the source the 
Requirement 
is validated. 

State 
conformance 
basis.  If 
nonconformance 
is found, state 
recommended or 
required corrective 
action.  

Organization or 
individual that 
owns the 
conformance or 
corrective 
action 

3.2.1.1.1 The ADS-B 
system shall 
continue to 
operate normally 
in icing 
conditions up to 
heavy icing, as 
defined in 14 
CFR FAR 25.  
(example only) 

iRD YES or check IRD, ADS-B, 
OSA 

IRD:  
Paragraph 
3.2.1.1.1 

OSA:  
Paragraph 
2.5.5  

System safety 
confirms that icing 
is expected in the 
operational 
environment 
description. 

AND-710 

 

 257 

258 

259 
260 
261 
262 
263 
264 
265 
266 
267 
268 
269 
270 
271 
272 

273 
274 
275 
276 
277 
278 

4.12.1.5.3.5 Task 5:  Analyze Requirements Documents and System Analyses 

During Task 5, a review of the existing requirements documents is performed.  Also during this 
task, the set of Requirements that is being evaluated for validity is compared to the existing 
higher-level requirements documents.  The Validation of higher-level Requirements may serve 
as the basis for Validation of lower-level Requirements, if traceability is demonstrable.  If the 
existence of a validated Requirement in a higher-level requirements document is shown, then 
lower-level Requirements that are traced from the validated Requirement may be partially 
validated on this basis.  The lower-level Requirements still need to meet the characteristics 
listed in “Validation Process Purpose” (Paragraph 4.12.1.5.1).  For example, assume that a 
Requirement is listed in a validated MNS and the current task is to validate the functional 
requirements.  If the functional requirement is traceable to a Functional Architecture based on 
the MNS (higher level), then the functional requirement (lower level) is considered partially 
validated by virtue of this traceability.  However, the functional requirement in this example still 
requires evaluation of the characteristics listed in “Validation Process Purpose.”  Once 
complete, the Requirement is considered validated. 

If a Requirement is not contained in a higher-level requirements document, then it is evaluated 
by detailed review of Functional Analyses, results of prototype evaluations, Specialty 
Engineering analyses in documented DARs, specified design guides, CONOPS, the NAS 
Architecture, and other industry and government standards that describe the system and assess 
the system’s needs and capability shortfalls.  These documents often contain information 
needed to validate Requirements not found in higher-level requirements documents.  In these 
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documents, the Verification team looks for candidate requirements, recommendations, 
functional requirements, and other information that confirm the need for the stated Requirement. 

The following Validation principles shall be employed when performing Validation activities: 

• Ensure that stakeholders and testers are an integral part of the Validation process 

• Perform research and analysis to find information and/or related Requirements that 
confirm the need for a particular Requirement (e.g., a set of related Requirements may 
confirm the need and validity of a derived Requirement) 

• Note Requirements that are unable to be confirmed; these Requirements are noted as 
nonconforming1 and evaluated for removal in the Requirements Management process 
(Section 4.3) 

• Conduct Validation activities to detect (in the system or services) the existence of 
random and systematic nonconformance to stakeholder requirements 

• Ensure that the Validation process is undertaken in a manner consistent with defined 
and documented organizational practices to minimize uncertainty in the replication of 
Validation actions, conditions, and outcomes 

• Maintain objective and authenticated records of Validation actions and outcomes 

• Conduct fault resolution of a nonconformance in the Requirements Management 
process to a level of resolution consistent with cost-effective remedial action, including 
revalidating following defect correction and/or organizational quality improvement actions 

• Conduct Validation activities to determine the correctness and completeness of the 
Requirements 

When Validation is performed, the following correctness and completeness checks (may be 
tailored by expansion) shall be completed at each level of the Requirements hierarchy: 

Correctness  

1. Requirements correctly stated: 

• What is required (design independent) 

• Unambiguous 

• Statements lead to appropriate design 

• Achievable with current or emerging technology 

• Requirement is verifiable 

• Stated for appropriate environmental conditions (ambient and operational) 

 
1 Nonconformance means that a needed Requirement is missing, or an existing Requirement is unable to be 
validated.  In accordance with agreement terms or organizational objectives, Validation is conducted to isolate the 
part of the system that gives rise to a nonconformance, which may result in the need for corrective action and/or 
changes in quality management policy.  “Objective of Validation” (Paragraph 4.12.1.2) discusses the sources of 
nonconformance. 
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• Stated for normal and abnormal operations 

• Derived Requirements supported by analyses 

• Each Requirement has an identified source 

2. Requirements correctly reflect the analyses:  

• Appropriate analyses completed correctly 

• System hazards correctly identified and classified according to risk 

• System characteristics in DARs correctly identified and classified 

• Reliability, availability, fault detection, and tolerances identified 

3. Functions correctly identified: 

• Requirements based on functions 

• Functions significant to Requirements 

• Documented 

• Traced to higher functions 

• Constrained by higher-level Requirements 

Completeness 

1. Requirements traceable to an identified source: 

• Functional Analysis 

• Higher-level requirements documents 

• Safety assessments 

• Reliability, maintainability, and availability (RMA) analyses (Failure Modes and 
Effects Analysis (FMEA), Failure Modes and Effects Criticality Analysis (FMECA)) 

• Requirements identified in DARs (Specialty Engineering” (Paragraph 4.12.2.3.4)) 

• Derived Requirements 

• Regulations, standards, or statutory requirements 

• OSED 

• Integration requirements 

2. Constraints defined, substantiated, and addressed: 

• State of the art 

• Safety 

• Environment 

• Industry and FAA standards 

• Specify system implementation 
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3. System implementation specified: 

• Functional analysis completed 

• Requirements allocated to systems 

• Architecture defined at each functional level 

• Interfaces (internal and external) defined—human, hardware, software, physical, 
functional, procedural, and environmental (ambient and operational) 

4. All prohibited behaviors and characteristics explicitly stated 

5. All technical performance measures explicitly stated 

4.12.1.5.3.6 Task 6:  Document the Validation Information in the Validation Table 

During this task, Validation data is collected, classified, and collated in the Validation Table 
described in “Task 4: Enter the Identified Requirements Into a Validation Table” (Paragraph 
4.12.1.5.3.4) and in accordance with criteria defined in the program and acquisition plans.  This 
process categorizes conforming and nonconforming Requirements according to their source 
and corrective action owner.  The Validation data is then analyzed to detect essential features, 
such as trends and patterns of failure, evidence of systemic failings, and emerging threats to 
system services. 

4.12.1.5.3.7 Task 7:  Peer Review the Validation Table With Stakeholders 

During this task, the stakeholders of the system’s Requirements are identified.  Once the 
Validation Table is filled, the stakeholders review it.  Stakeholder comments are incorporated 
into the table, and the table is finalized. 

4.12.1.5.3.8 Task 8:  Document the Requirements Validation Analysis in the Validation 
Table and Include the Validation Table in a Validation Report 

The results of the Validation analysis are documented in the Validation Table, and the Validation 
Table is included in a Validation Report.  The Validation Report is transmitted to Requirements 
Management (Section 4.3).  This report is appended to or referenced by the requirements 
document.   

The Validation Report summarizes the Validation effort and results and communicates the 
Validation Table to other SE processes.  The following format shall be used as a guide for the 
contents and organization of a Validation Report. 

Validation Report format: 

I. Summary of Validation efforts and results 
a. Summarize the Validation results when locating conforming and nonconforming 

Requirements 

II. System and program description 

III. Methodology used 
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IV. Unvalidated Requirements 

a. List of nonconforming Requirements 

b. Recommendations for correction of nonconforming Requirements 

V. Validation Table 

VI. Discussion of trends and patterns of failure, evidence of systemic failings, and emerging 
threats to system services. 

4.12.1.6 Tailoring of Validation Activities 

Tailoring of a program’s Validation activities is limited to the following: 

• The specific means of Validation may include the techniques and tools employed and 
described in SAE ARP 4754, Section 7.7, if desired by the program 

• The specific contents of the Validation Report may be tailored to include additional 
information as specified in “Task 8:  Document the Requirements Validation Analysis in 
the Validation Table and Include the Validation Table in a Validation Report” (Paragraph 
4.12.1.5.3.8) 

4.12.2 Verification 
The Verification process ensures that the design solution has met the system requirements and 
that the system is ready for use in the operational environment for which it is intended.  This 
description means that a verified system is able to demonstrate (show evidence) that it complies 
with mission need; functional, performance, allocated, derived, and interface requirements; and 
design and allocated constraints that achieve stakeholder needs.  The Verification process 
(Figures 4.12-4 and 4.12-7) supports system evolution at all levels of the system’s lifecycle, 
from concept to advanced studies and preliminary analyses to design and development, 
culminating in the production, product acceptance, operational, and disposal phases. 
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Figure 4.12-7.  Verification Process-Based Management Chart 

4.12.2.1 Objectives of Verification 

The major objectives of the Verification process are to confirm that: 

• Intended functions are correctly implemented and that the system is operationally ready 
and acceptable to the users 

• Requirements are satisfied 

• Specialty Engineering analyses, including lifecycle, remain valid for the system as 
implemented 

Successful Verification confirms that the development process has provided a system 
consistent with stakeholder needs and compliant with the system’s validated requirements.  It is 
a basic principle to verify all requirements in the system’s requirements documents.  This 
principle does not imply that a test is required for every requirement, but it does imply the need 
to conduct some form of Test and Evaluation (T&E) and/or SE Assessment at an appropriate 
level to ensure that all requirements are satisfied. 

The broad range of product development cycles and levels of product development complexity 
require that the Verification process be tailored to each project.  

 4.12-15
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The expected outcomes of Verification are the development of: 

• MVP (from the Integrated Technical Planning process (Section 4.2)) 

• VRTM 

• Individual T&E and SE Assessment plans 

• T&E procedures 

• Verification Readiness Reviews (VRR) (if applicable) 

• T&E and SE Assessment reports, which detail specific test results and assessments 

• RVCD, which provides documentation that the system product conforms to system 
requirements and includes nonconformance reports 

4.12.2.2 Definition of Verification 

The accepted definition of verification for this manual and the FAA is: 

“the evaluation of an implementation [system] to determine that applicable 
requirements are met.”  (SAE ARP 4761, 1996) 

Verification is the composite of all tasks, actions, and activities performed on system elements 
that are required in order to evaluate the progress and measure the effectiveness of evolving 
system products and processes in meeting system requirements.  There are two basic and 
complementary methods of Verification: T&E and SE Assessment, as shown in Figure 4.12-8. 

4.12.2.2.1 Test and Evaluation Verification 

It is recommended that T&E programs be structured to: 

• Provide essential information to support decisionmaking 

• Provide essential information to assess technical and acquisition risk 

• Verify the attainment of technical performance specifications and objectives 

• Verify that a system is operationally effective and suitable for its intended use 

It is also recommended that T&E objectives for each AMS lifecycle phase be designed to 
mitigate potential operational risks and to demonstrate system performance appropriate to that 
phase.  Quantitative criteria provide substantive evidence for analysis of hardware, software,  



[Section 4.12 Version 2.0 09/30/03] 

 4.12-17

443 
444 
445 

446 
447 
448 

449 
450 
451 
452 
453 

454 
455 

456 

457 
458 
459 
460 
461 
462 
463 

and system maturity and readiness to proceed through the acquisition management process. 
 

Figure 4.12-8.  Components of Verification 

Development Test
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Site Test
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Development
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Review of Design
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Field Familiarization

VerificationVerification

* For more information, refer to the Test and Evaluation Process Guidelines Document on
the FAA AMS Toolset (http://fast. faa.gov).

Physical
Examination

It is recommended that each T&E phase have specific milestones (entrance and exit criteria) 
that are satisfied before the next T&E phase is entered.  Parallel testing is encouraged when it 
is more efficient and at least as effective as serial testing. 

It is highly desirable that system performance be established by test under actual (or simulated) 
operating conditions; however, these conditions may not be possible until the system is 
deployed.  Problems uncovered at deployment are costly to correct; therefore, a combination of 
inspection, analysis, and test often is employed during program development to detect problems 
early, thereby reducing risk and helping to ensure a successful, cost-effective program.  

Compliance with each requirement in a specification shall be verified by one or more of the 
methods described in this manual and as indicated in the VRTM. 

T&E methods include: 

• Verification by Demonstration.  This method includes Verification accomplished by 
operation, adjustment, or reconfiguration of items performing their design functions 
under specific scenarios.  The items may be instrumented and quantitative limits of 
performance monitored; however, only check sheets are required rather than recordings 
of actual performance data.  This method is used when actual demonstration techniques 
may be used to verify compliance with a requirement.  Observations made by engineers 
or instrumentation are compared with predetermined responses based on the 
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requirements.  An example of this Verification method is the demonstration of installing 
and uninstalling an aircraft engine in a specified amount of time .  Demonstration is often 
used to verify compliance with requirements in servicing, reliability, maintainability, 
transportability, and human factors engineering. 

• Verification by Test.  This method is accomplished through systematic exercising of the 
application item under appropriate conditions, with or without instrumentation, and the 
collection, analysis, and evaluation of quantitative data. 

• Verification by T&E Analysis.  This method is accomplished by technical or 
mathematical evaluation, mathematical models or simulation, algorithms, charts, circuit 
diagrams, and representative data. 

• Verification by Inspection.  This method is accomplished by visually examining the 
item, reviewing descriptive documentation, and comparing the appropriate 
characteristics with predetermined standards to determine conformance to requirements 
without the use of laboratory equipment or procedures.  Inspection is generally 
nondestructive and uses the senses of sight, hearing, smell, touch, and taste; simple 
physical manipulation; mechanical and electrical gauging and measurement; and other 
means of investigation.  Inspection often verifies the physical design features of a 
system as well as construction features, workmanship, dimensions, quality, and physical 
conditions, such as cleanliness, installation, and finishing.  Inspection may include 
reviews of documentation, system descriptions, and other materials to compare the 
actual system with predetermined standards. 

The Test and Evaluation section of the FAST (http://fast.faa.gov/toolsets/index.htm) provides 
specific guidelines to conduct T&E.  
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4.12.2.2.2 Verification by System Engineering Assessment  

It is recommended that Verification by SE Assessment be conducted to support the 
development of products, services, and processes necessary to verify that system end-items 
satisfy their requirements.  Verification assessment addresses Verification requirements and 
criteria for solution alternatives; definition of Verifications to demonstrate proof of concept; and 
development, qualification, acceptance, pertinent operational, and other testing.  The 
assessment may also consider the requirements and procedures needed to verify critical 
Verification methods and processes (e.g., Verification of key methods and assumptions and the 
data used in Verification by analysis).  

It is suggested that Verification assessment be initiated when a design concept is established.  
The Verification assessment is drawn from the MVP and the results of the Validation effort.  
According to the Integrated Technical Planning process (Section 4.2), the objective of the MVP 
is to define all Verification activities that demonstrate the system’s capability to meet the 
requirements of its specification.  These activities shall be fully integrated to ensure that 
adequate data is provided at minimum cost within the allotted timeframe.  A continuing feedback 
of Verification data throughout product development, test, and evaluation is necessary to reduce 
risk and to detect problems early.  The goal is to completely verify the system’s capability to 
meet all requirements before production and operational use.  

http://fast.faa.gov/toolsets/index.htm
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SE Assessment methods include: 

• Verification by Engineering Analysis.  This process includes the techniques of SE 
analysis, Specialty Engineering, statistic and qualitative analysis, simulations, and 
modeling.  Engineering analysis is used when testing is not feasible, similarity is 
nonapplicable, and inspection is inadequate. 

• Verification by Similarity.  This process assesses compliance with requirements by 
reviewing a similar system’s test data, configuration, and applications.  This method is 
only used when the systems are similar in design and manufacturing, and the prior 
system was qualified to equivalent or greater specifications.  Great care is taken to 
ensure that the intended application environment of the emerging system is identical or 
less rigorous than the environment of the previous system testing. 

• Validation of Records.  This process reviews manufacturing records at end-item 
acceptance to verify features and requirements of the system. 

• Simulation.  This process verifies design features, system behavior, and performance 
using simulated models of the system. 

• Review of Design Documentation.  This process uses the disciplined review of design 
documentation, such as reports and drawings from Acquisition Reviews, Design 
Reviews (preliminary and critical), and other evaluations. 

• Physical Examination.  This process assesses compliance with requirements by 
visually inspecting a physical item or configuration according to preestablished criteria. 

4.12.2.3 Interfaces With Other System Engineering Processes 

Verification has multiple interfaces with other SE elements.  These interfaces are shown in 
Figure 4.12-9 and described in the following paragraphs.  
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Figure 4.12-9.  Verification Interfaces With Other System Engineering Elements 

4.12.2.3.1 Requirements Management 

Requirements documents are outputs from the Requirements Management process  
(Section 4.3).  These documents include the iRD and fRD, as well as underlying documents, 
such as customer operational requirements, system and technical requirements, and regulatory, 
agency, and statutory requirements.  These documents also include the MNS and any 
Verification specification documents.  The execution teams manage these documents.  

4.12.2.3.2 Synthesis 

System, subsystem, component, and procedural designs comprise the outputs of the Synthesis 
process (Section 4.5).  The information contained in these designs and, in some cases, test 
articles and/or prototypes is required for Verification. 

4.12.2.3.3 Integrated Technical Planning 

Technical plans are an output of the Integrated Technical Planning process (Section 4.2).  They 
define the program’s tailored tasks for a specific program.  The IPP lays out the overall program;  
The MVP comes from the Integrated Technical Planning process but is a separate plan.  
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4.12.2.3.4 Specialty Engineering 

Specialty Engineering (Section 4.8) both feeds and is fed by the Verification process.  Specialty 
Engineering often is a source of requirements and design constraints that require Validation and 
Verification.  In addition, Specialty Engineering analyses often are used to assist in the 
Verification of requirements as part of assessment.  Specialty Engineering DARs are the major 
outputs of the Specialty Engineering process.  These reports document the results of the 
Specialty Engineering analyses, which may result in the identification and Validation and 
Verification of requirements.  Once Verification is complete, the verified requirements are 
checked to ensure that the Specialty Engineering DARs reflect the Verification.  

4.12.2.3.5 Risk Management 

Risk Management (Section 4.10) is another SE element that both feeds and is fed by the 
Verification process.  Risk Management is able to drive the Verification of high-risk 
requirements.  In addition, all requirements that fail to meet verification criteria are considered a 
risk to the program.  These requirements become inputs to the Risk Management process for 
mitigation. 

4.12.2.3.6 Interface Management 

Results of the Interface Management process (Section 4.7) provide a deeper understanding of 
the underlying physical and functional interfaces of the system requirements.  The interface 
documentation includes the system-level interface definitions. 

4.12.2.3.6.1 Lifecycle Engineering 

Lifecycle Engineering (Section 4.13) is another SE element that both feeds and is fed by the 
Verification process.  This element provides supportability, deployment and transition, real 
estate and disposal requirements, and design constraints.  These requirements and design 
constraints undergo the Verification process to ensure compliance. 

4.12.2.4 Inputs to Verification 

There are four major input categories to Verification: 

• Technology 

• Technical Plans 

− IPP 

− MVP 

− Program SEMP 

− NAS Architecture 

• Requirements 

− Requirements documents and associated Validation Reports 

− VRTM templates populated with Requirements 

• Design information and Test and Assessment articles 
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− Functional Architecture 

− Physical Architecture 

− Interface Control Documents (ICD) 

− Demonstrations 

− Verification Criteria 

− DARs 

− Updated Baselines  

− Configuration Status Report 

− Approved Baseline Changes 

4.12.2.4.1 Technology 

State-of-the-art Technology constrains the means of Verification.  Therefore, it is critical that this 
factor be considered in the development of the Verification approach. 

4.12.2.4.2 Technical Plans 

These plans, developed via the Integrated Technical Planning process (Section 4.2), detail the 
overall vision for executing the program, including the timing and sequence of Verification.  The 
plans that need to be collected to properly conduct Verification include the IPP, the MVP, and 
program SEMP.  The NAS Architecture is also a valuable input in that it defines the FAA 
framework in which the system being verified eventually operates.  

4.12.2.4.3 Requirements 

Requirements documents are an output of the Requirements Management process  
(Section 4.3).  These documents include customer operational requirements, as well as 
regulatory agency and statutory requirements.  With Validation Reports (and associated 
Validation Tables) and Verification specifications included, these documents are the primary 
source of information for the Verification process.  Phase-specific implementation teams 
maintain requirements documents.  It is recommended that these documents include the most 
up-to-date information from interfaces, Functional Analyses, Specialty Engineering analyses, 
and system configuration. 

4.12.2.4.4 Design Information and Test and Assessment Articles 

This input is essential to understanding the product configuration.  (Configuration Management 
(Section 4.11) supplies a complete description of this process.)  To develop the MVP and the 
individual test plans, the system engineer needs any available design information, including 
Physical Architectures, drawings, interface documents, system design specifications, functional 
specifications, product specifications, and test equipment designs.  This information also 
includes Specialty Engineering DARs used for the assessment.  In addition, Functional 
Architectures and their associated analyses need to be available.  The results of the Functional 
Analyses provide a deeper understanding of the underlying functions and reasons for the 
Requirements.  ICDs, if they exist at the time of Verification, are also required.  These 
documents provide detailed information on the interfaces involved in system operation.  Part of 
the Validation and Verification of a system is the assurance that the Requirements for these 
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interfaces are correct and satisfied.  The Test and Assessment Articles are the constituent 
pieces of the system, or the system in its entirety, on which Verification is performed. 

4.12.2.5 The Verification Process 

Verification is accomplished through a combination of T&E and SE Assessment.  The general 
Verification process tasks are grouped into three distinct phases: planning, Verification 
activities, and documentation.  Planning and documentation are common to both T&E and SE 
Assessment.  Planning includes  determination of the resources required, sequence and timing 
of activities, data and documentation to be produced, and establishment of the assessment 
criteria.  The results of the planning effort are documented in the MVP.  The documentation 
phase includes those tasks taken to ensure that evidence of completion is recorded and 
collated.  The activity phase includes the processes or tasks in which the actual Verification 
methods are employed, whether they are T&E or SE Assessment.  These processes are 
described below. 

4.12.2.5.1 Process for Verification by Test and Evaluation 

Specific guidelines for planning and conducting a T&E process are included in the FAA AMS 
Test and Evaluation Process Guidelines located under Test and Evaluation in the index of the 
FAST (http://fast.faa.gov/toolsets/index.htm). 635 
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4.12.2.5.2 Process for Verification by System Engineering Assessment 

Verification by the SE Assessment is accomplished simultaneously and is fully coordinated with 
other SE processes—Integrated Technical Planning (Section 4.2); Requirements Management 
(Section 4.3); Interface Management (Section 4.7); Specialty Engineering (Section 4.8); and 
Risk Management (Section 4.10)—and test functions to ensure project costs, schedules, and 
risk implications are managed efficiently.  The program plan for the Validation and Verification 
process is documented in specific detail in the MVP and in general  in the IPP.  Figure 4.12-10 
depicts the overall Verification process. 

 

 

 

 

 

 

http://fast.faa.gov/toolsets/index.htm


[Section 4.12 Version 2.0 09/30/03] 

VRTM

Design
Info

RVCD

Requirements
Management

Risk
Management

Specialty
Engineering

Interface
Management

Other System Engineering Processes 

Integrated 
Technical 
Planning

Verification 
Process

Populate VRTM

Develop Verification
Approach

(from Reqmts Mgmt)

Develop Master 
Verification Plans

(from Int Tech Planning)

Execute Verification
Procedures

Conduct VRR
(if applicable)

Develop Individual 
Verification Procedures

Develop Verification
Reports

Plans Develop RVCD

Collect
Info

 4.12-24

650 
651 

652 

653 
654 
655 
656 

657 

658 
659 

660 

661 
662 
663 

664 
665 

666 
667 
668 
669 
670 
671 

 
Figure 4.12-10.  General Verification Process and Outputs  

4.12.2.5.2.1 Verification Process Purpose 

Through assessment of the system product, the Verification process demonstrates that system 
behavior and characteristics comply with the specified Requirements.  Verification provides the 
information required to effect the remedial actions necessary to correct nonconformance in the 
realized system or the processes that act on it. 

4.12.2.5.2.2 Verification Process Tasks 

The recommended process tasks for conducting Verification of Requirements by SE 
Assessment are shown in Figure 4.12-7 and are described in the following paragraphs.  

4.12.2.5.2.2.1 Task 1:  Collect Applicable Information 

At minimum, the inputs discussed in Paragraph 4.12.2.4 shall be collected and reviewed for 
impacts on the Verification process.  For instance, the DARs generated by Specialty 
Engineering (Section 4.8) may have identified special Verification procedures or needs. 

4.12.2.5.2.2.2 Task 2:  Obtain Master Verification Plan From Integrated Technical 
Planning or Develop It Now 

As the Verification approach is refined, the facilities, budget, schedules, personnel, test articles, 
instrumentation, and data necessary to accomplish the Verification events are also identified, 
coordinated, and approved with the appropriate decision authorities, resulting in an approved 
Verification plan for the program.  This strategy and overall plan for the Verification process is 
documented in the MVP, which is delivered from the Integrated Technical Planning process 
(Section 4.2) to “Task 7: Execute Verification Procedures” (Paragraph 4.12.2.5.2.2.7).  The MVP 
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is required to provide the content and depth of detail necessary for understanding the 
Verification activities.  Each major activity is defined and described in detail.  The MVP covers 
all qualification, acceptance, predevelopment, operational, and disposal Verification activities for 
hardware, software, and procedures.  The MVP provides a general schedule and sequence of 
events for major Verification activities.  It also describes test hardware and software, support 
equipment, and facilities required to support Verification activities.  The MVP is developed by 
design, system, and test engineers with a thorough understanding of the requirements 
document, segment requirements and specifications, and Validation Table.   

It is recommended that the following activities be completed during the planning stage: 

• Identify the system and system configuration, including definition of test equipment and 
telemetry, facilities, and support equipment 

• Identify and collate all Requirements appropriate to the (level of) Verification 

• Define the specific Verification method employed for each Requirement 

• Define the criteria used to evaluate the evidence from each Verification for each 
Requirement 

4.12.2.5.2.2.3 Task 3:  Develop Verification Approach 

Simply put, the Verification approach is how the Requirements are going to be verified.  This 
approach is developed in Requirements Management (Section 4.3) and documented in the 
VRTM.  This task includes the activities of receiving, updating, analyzing, decomposing, and 
summarizing Requirements to ensure that they are economically and efficiently measurable and 
are able to be appropriately distributed for Verification planning.  The purpose of the Develop 
Verification Approach activity is to determine and document the Verification approach to ensure 
that the product is compliant with the identified Requirements. 

In this step, the Verification specification (from Requirements Management) is used to develop a 
Verification approach for each Requirement documented in the Validation Table.  The Validation 
Table is further refined into a VRTM.  The VRTM is the heart of the Verification process.  The 
strategy or method used to verify each Requirement is specified in a Verification Requirement, 
and the Verification Requirements are listed in the VRTM.  The VRTM defines how each 
Requirement (functional, performance, design, etc.) is to be verified, the stage in which the 
Verification is to occur, and the applicable Verification levels.  The VRTM essentially establishes 
the basis for the Verification program.  SE and the Verification team develop the VRTM 
together.  The T&E and the SE Assessment methods available for use are discussed in detail in 
Paragraphs 4.12.2.2.1 and 4.12.2.2.2.  Table 4.12-2 is an example VRTM.  Specific guidelines 
for the VRTM are included in the Test and Evaluation section of the FAST 
(http://fast.faa.gov/toolsets/index.htm). 706 
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712 Table 4.12-2.  Sample Verification Requirements Traceability Matrix 

Section 3 
Requirements 

Paragraph 
Reference for 

Specification SCN 
(Paragraph No./Title) 

Requirement 
Description 

Verification  Method 
(Test, Demonstration, 
Analysis, Inspection, 
Engineering Analysis, 

Similarity, Validation of 
Records, Simulation, 

Documentation) 

Verification Plan 
(Indicate which plan describes the 

Verification of the requirement) 
Remarks 

3.1.1.1 
Aircraft I.D.  T = Test   

3.1.1.2  D = Demonstration   
3.1.1.3  A = Analysis    
3.2.1.1 
System Alignment  I = Inspection   

3.3.1.1 
Transmit Time  EA = Engineering Analysis   

3.3.1.2 
Receive Time  SY = Similarity   

3.3.1.3 
Process Time 

 VR = Validation of 
Records   

3.3.1.4 
Display Time 

 SM = Simulation   

3.3.1.5 
System Check 

 DC = Documentation   

 713 

714 

715 
716 
717 
718 
719 
720 

721 

722 
723 
724 

4.12.2.5.2.2.4 Task 4:  Populate the Verification Requirements Traceability Matrix 

Verification is performed at all levels in a system.  Each Requirement is verified either by test, 
SE Assessment, or both, as appropriate.  As mentioned earlier, the strategy or method used to 
verify each Requirement is specified in a Verification Requirement, and the Verification 
Requirements are documented in the VRTM.  It is recommended that a description of the test or 
SE Assessment and the criteria used to determine conformance and disposition of each 
Verification Requirement be included in the VRTM. 

4.12.2.5.2.2.5 Task 5:  Develop Individual Verification Procedures  

This process is the detailed development of Verification procedures and resources that achieve 
specified Verification objectives using approved agency and regulatory procedures.  Specific 
guidelines on content and format are included in Sections 6 and 7.1 of the FAST and Test and 
Evaluation Guidelines (http://fast.faa.gov/toolsets/index.htm). 725 

726 
727 
728 
729 
730 
731 

The product Verification procedures consist of step-by-step directions to conduct the actual 
product Verification at any level.  Traceability to all Requirements in the VRTM shall be shown 
as an integral part of these procedures.  The procedure is tailored to the Verification activity that 
is to be performed to satisfy Requirements and may be a test, SE Assessment, or a 
combination of both.  The as-run and certified copy of the procedure is maintained as part of the 
project’s archives as test or SE Assessment plans.  

http://fast.faa.gov/toolsets/index.htm
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732 
733 
734 
735 

736 
737 
738 
739 

740 
741 

742 

743 
744 
745 
746 
747 
748 
749 
750 
751 

752 
753 
754 
755 
756 
757 
758 

759 

760 
761 
762 
763 

764 
765 
766 

All Verification procedures for both hardware and software include development of test plans, 
procedures, and test cases.  The process includes performing timing and sizing analysis 
Verification at the subsystem and system levels.  The results of these analyses are maintained 
in the test or SE Assessment plans. 

The process also performs abnormal and erroneous condition testing at the subsystem and 
system levels.  The process includes the use of regression test procedures for hardware and 
software integration, subsystem test, and integration and system test, including the use of a 
core test process, if planned. 

The Verification process incorporates any commercial-off-the-shelf (COTS) software or 
hardware in the system integration and test planning. 

4.12.2.5.2.2.6 Task 6:  Conduct Verification Readiness Review 

A VRR or equivalent is held before each major Verification or groups of smaller Verifications 
with common elements.  The VRR is conducted to ensure that all SE considerations are 
satisfied and that the readiness of all support, test, and operational systems is in order to 
perform the Verification process.  The VRR includes a detailed review of the status of the 
facilities, ground support equipment, Verification design, software, procedures, and Verification 
Requirements.  In addition, Verification activities and schedules are outlined, and 
organizational/personal responsibilities are identified.  Emphasis is on ensuring that all 
Verification Requirements identified for each Verification method or technique are included in 
the Verification design and procedures. 

A key feature of the Verification approach is the non-advocate aspect (i.e., it is a principle of the 
Verification process that the person or group performing the design not execute the Verification 
activities).  The same principle applies to planning and conducting the Verification design itself.  
The VRR is conducted to ensure that Verification activities are planned adequately and that 
risks are controlled.  It is recommended that the VRR be chaired by senior personnel not 
associated with the program but who possess some expertise in the systems and operations 
under evaluation.  The program implementation teams manage the VRR. 

4.12.2.5.2.2.7 Task 7:  Execute Verification Procedures 

This task is the actual product of the Verification process (i.e., the conduct of tests or SE 
Assessment).  The process of product Verification confirms through documented evidence of 
Verification activities that production-representative hardware and software are in compliance 
with functional, performance, and design requirements.  

The Verification team is responsible for performing product Verification, which consists of 
preparation for product Verification, execution of product Verification activities, and product 
post-verification and documentation.  Specific guidelines for the test process are found in the 
Test and Evaluation Guidelines in the FAST (http://fast.faa.gov/).  When performing test 
Verification, the Verification team shall consult this document for specific instructions.  Specialty 
Engineering (Section 4.8) supplies specific guidelines on conducting system (specialty) 
engineering assessments. 

767 
768 
769 
770 

771 
772 

773 

Responsibilities of the Verification team during the preparation phase of a Verification program 
using testing and demonstration may include: 

• Design, fabrication, and/or preparation of the Verification setup 

http://fast.faa.gov/
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774 

775 

776 

777 

778 

779 

780 

781 

782 

783 

784 

785 

786 

787 

788 

789 

790 

791 

792 

793 

794 

795 

796 
797 

798 

799 

800 
801 
802 

803 

804 

805 

806 

807 

• Verification facility 

• Verification fixture and/or stations 

• Data acquisition, reduction, and archive system 

• Verification control system 

• Instrumentation system 

• Design and fabrication of Verification article hardware/software 

• Conduct of make-or-buy analyses for Verification setup hardware and software 

• Coordination of Verification article delivery 

• Coordination of Verification setup hardware/software delivery 

• Coordination of support equipment and special Verification 

• Preparation of Verification safety, hazard, and environmental compliance plans 

• Assembly and installation of the Verification article, fixture, and setup 

• Implementation of serial numbered component installation/removal records 

• Installation of Verification instrumentation  

• Preparation of instrumentation installation drawings 

• Implementation of instrumentation installation/removal records 

• Management of Verification configuration control 

• Verification articles 

• Instrumentation and measurements 

• Data acquisition and reduction system 

• Verification support software 

• Checkout and maintenance of the Verification setup hardware and software 

• Coordination of Verification article configuration buyoff and/or conformity approval 
inspections 

• Conduct of preverification conference or VRR (or equivalent) 

• Management and status reporting of Verification preparation activities 

During the preparation phase, quality-control members of the Verification team establish/verify 
conformity of Verification articles, establish/verify conformity of the Verification methods, and 
check/verify systems and operations. 

Responsibilities of the Verification team during the product Verification execution may include: 

• Maintenance of detailed Verification notes/logs, including all deviation from the MVP 

• Management of Verification configuration control 

• Verification facility 

• Verification fixture and/or stations 
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808 

809 

810 

811 

812 
813 

814 

815 

816 

817 

818 

819 

820 

821 

822 
823 
824 

825 

826 
827 
828 

829 
830 
831 

832 
833 
834 
835 
836 
837 
838 

839 

• Verification article 

• Instrumentation and measurements (if required) 

• Data acquisition and reduction system (if required) 

• Verification support software 

• Coordination of Verification article configuration and/or conformity approval inspections 
(if required) 

• Coordination of Verification witnessing 

• Checkout and maintenance of the Verification setup hardware and software 

• Management of calibrated equipment (if required) 

• Execution of Verification in accordance with approved MVP 

• Validation, collection, reduction, archive, and delivery of Verification data 

• Management and status reporting of Verification activities 

• Conduct of post-verification inspections 

• Identification of readiness criteria for formal and informal system and subsystem test 

• Conduct of unit tests on software code changes before they are incorporated; review of 
software code changes for correctness and the avoidance of undesired impact on other 
software and system variables and components 

4.12.2.5.2.2.8 Task 8:  Develop Verification Reports 

When product Verification is complete, the Verification team is responsible for conducting a 
post-verification review and preparing a report to disseminate the results.  The purpose of the 
Verification report is to determine compliance with the Verification Requirements. 

Documentation of product Verification is completed by the Verification team and distributed to all 
interested parties.  This documentation includes reports that detail the Verification results, 
including nonconformances, failure analyses, and other findings. 

It is recommended that a Verification report be provided for each test and SE Assessment and, 
at minimum, for each major Verification activity.  If testing occurs over long periods of time or is 
separated by other activities, Verification reports may be required for each individual Verification 
activity.  It is recommended that Verification reports be completed within a few weeks following 
a test and include evidence of compliance with the Verification Requirements for which it was 
conducted.  The Verification report documents the steps that were taken to ensure that the 
Verification process was followed and that the Verification decisions were sound. 

Guidelines for developing and formatting specific types of T&E reports are specified in the Test 
and Evaluation section (specifically, Section 6) of the FAST (http://fast.faa.gov).  For Verification 
by SE Assessment, it is recommended that the Verification report be documented as a DAR, as 
defined in Specialty Engineering (Section 4.8). 
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864 
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866 
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4.12.2.5.2.2.9 Task 9:  Develop Requirements Verification Compliance Document 

The RVCD provides the evidence of compliance for each Requirement at all levels and to each 
VRTM Requirement.  The flow down from the requirements documents to the VRTM completes 
the full Requirements traceability.  Compliance with all the Requirements ensures that the 
system-level Requirement have been met.   

The RVCD defines, for each Requirement, the methods of Verification and corresponding 
compliance information.  The results of the Verification activity, including evidence of 
completion, are recorded and documented in the RVCD.  The RVCD contains information 
regarding the results of each Verification activity and a description and disposition of 
conformance, nonconformance, conclusions, and recommendations.  The compliance 
information provides either the actual data or a reference to the location of the actual data that 
shows compliance with the Requirement.  The document also includes a section that details any 
noncompliance; this section specifies appropriate reverification procedures.  The RVCD is an 
input to the Requirements Management process (Section 4.3); decisions regarding what to do 
with noncompliant Requirements are made during this process. 

The specific compliance information may reference a test or SE Assessment report, automated 
test programs, or any other data generated in the Verification process.  These inputs usually 
occur over a lengthy period of time and may be continuous on large programs. 

Up-to-date information shall be maintained in the compliance document (RVCD) for the VRR for 
elements already verified.  The RVCD is not baselined because it is updated throughout the 
program’s lifecycle.  

The purpose of this process is to analyze the data and results from “Task 7: Execute Verification 
Procedures” (Paragraph 4.12.2.5.2.2.7).  If the Requirements have not been satisfied, 
coordination shall occur (with customer/stakeholder involvement, as necessary) to determine 
the impacts on the Requirements, design, and Verification approach.  As a result of the impact 
analysis, compliance reports are generated, and the appropriate action(s) regarding the 
noncompliance are taken.  This activity is iterative and shall be performed each time “Task 7: 
Execute Verification Procedures” is initiated.  It is recommended that compliance reports include 
Requirements’ identification information, compliance status, and Verification approach 
information. 

The Validation and Verification process is completed when the information in the RVCD 
documents that all identified Requirements have been addressed by Verification activities and 
the product is compliant.  When product Verification is completed, SE is responsible for 
completing/updating the RVCD.  

4.12.2.6 Disposal of Resources 

This process obtains formal direction or consent for shipment, contract transfer, sale, scrap, 
donation, or abandonment of Verification activity resources.  Disposition ensures the safe 
deactivation and disposal of all system products and processes and that Verification necessary 
to establish compliance with disposal requirements are finished.  

Once product Verification is completed, accepted, and documented by SE and the Verification 
team, the Verification team is responsible for identifying unused, excess, or obsolete Verification 
resources.  Depending upon resource ownership, required disposal documentation is submitted, 
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and resource disposal is accomplished.  All resource disposal actions are documented and filed 
or archived, as required.  

4.12.3 Outputs of Validation and Verification 

The major outcomes of the Validation and Verification process are: 

• Planning criteria for the Integrated Planning (Section 4.2) process to develop and 
complete the MVP (as well as the IPP and program’s SEMP) 

• Constraints that may affect Trade Studies activities (Section 4.6) 

• Concerns/issues (Appendix D) for the Risk Management process (Section 4.10) to 
analyze 

• Outputs unique to the Validation process 

− Validated Need 

− Validation Table documented in the Validation Report 

• Outputs unique to the Verification process 

− VRTM populated with Verification results 

− RVCD 

− Tools/Analysis Requirements for conducting planned Verification approach(es) 

− T&E and SE Assessment plans (internal to Validation and Verification) 

− VRRs (internal to Validation and Verification) 

− Verification documentation, including Verification reports (internal to Validation and 
Verification) 

4.12.4 Validation and Verification Tools 
There are several dedicated tools available to assist in managing the relationship between 
requirements, their validity, and their verification method.  The selection of tool(s) shall ensure 
that the data is transportable and able to be integrated with other related SE results.  A list of 
tools that may be used to facilitate this process is available on the International Council on 
System Engineering Web site ( www.incose.org).  Smaller projects may successfully manage 
these relationships with a simple spreadsheet or database application instead of a dedicated  
tool.  (The Validation Table (Table 4.12-1) and the VRTM (Table 4.12-2) further illustrate this 
topic.) 
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4.12.5 Unique Tailoring Guidance 
The Verification team of a specific project may select the particular means of Verification for that 
project.  For small projects, the project team may perform the function of the Verification team.  
The project team may perform both the SE and the Verification team functions.  Regardless of 
the scope of the project and depending on the required or desired visibility into the Validation 
and Verification process, the project team may consider merging the Validation table, VRTM, 
and compliance data into one consolidated table.  Such a consolidated view may be readily  
produced with any of the following: a simple spreadsheet application (e.g., Microsoft Excel), a 
robust requirements traceability application (e.g., DOORS), or a relational database application 
(e.g., Oracle or Microsoft Access).  These tools or similar tools may be used to produce this 

http://www.incsoe.org/
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macro-level view with the capability to filter to some lesser view as needed.  Table 4.12-3 
illustrates this overarching consolidation view. 



[Section 4.12 Version 2.0 09/30/03] 

 4.12-33

929 Table 4.12-3.  Sample Validation and Verification Traceability and Compliance Table 

Validation Verification Traceability Verification Compliance 

Method Level Verif Reqmts
Traceability 

 Verif Task Plan Ref Report Ref Verif Status Source   
Doc (*) 

PUI   Reqmt Valid
(Y/N) 

Valid       
Source(s) 

Location 
in 

Source 

Corr 
Action 

Actionee 

Test          Anal Demo Exam

                  

 930 

931  



[Section 4.12 Version 2.0 09/30/03] 

 4.12-34

932 
933 
934 
935 
936 
937 
938 
939 
940 
941 
942 
943 
944 
945 
946 
947 
948 
949 
950 
951 
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